

RESOLUTION 12-45

A RESOLUTION AUTHORIZING A CHANGE ORDER AMENDMENT (CHANGE ORDER #1) TO THE CONTRACT FOR BUCKNER ROAD WATER LINE RELOCATION AS APPROVED IN RESOLUTION 11-118

WHEREAS, there City of Spring Hill Board of Mayor and Aldermen approved Buckner Road Water Line Relocation by adoption of Resolution 11-118 on November 21, 2011; and

WHEREAS, this contract was awarded to McKee Contracting, Columbia, TN in the amount of \$110,895.25; and

NOW, THEREFORE BE IT RESOLVED by the Board of Mayor and Aldermen of the City of Spring Hill, Tennessee, that a change order amendment to the contract for the Buckner Road Water Line Relocation include the following:

Deductions:

<i>10" Class 200 PVC Pipe</i>	<i>10 L.F. @ 41.00/L.F.</i>	<i>\$ 410.00</i>
<i>Saw Cut Asphalt Pavement</i>	<i>50 L.F. @ 2.25/L.F.</i>	<i>\$ 112.50</i>
<i>Prime Coat</i>	<i>165 Gal. @ 5.00/Gal.</i>	<i>\$ 825.00</i>
	<i>Sub-Total Deductions</i>	<i><u>\$1,347.50</u></i>


Additions:

<i>Asphalt Removal</i>	<i>238.33 S.Y. @ 2.00/S.Y.</i>	<i>\$ 476.66</i>
<i>Stone Base</i>	<i>74.68 Ton @ 18.00/Ton</i>	<i>\$1,344.24</i>
<i>Asphalt Binder</i>	<i>17.51 Ton @ 100.00/Ton</i>	<i>\$1,751.00</i>
<i>Asphalt E-Mix</i>	<i>3.91 Ton @ 100.00/Ton</i>	<i>\$ 391.00</i>
	<i>Sub-Total Additions</i>	<i><u>\$3,962.90</u></i>

Total Net Increase in the Contract Amount: \$2,615.40
(Change Order #1 Attached)

Be it further Resolved that the notice to proceed may be issued upon adoption of this Resolution.

Passed and adopted by the Board of Mayor and Aldermen of the City of Spring Hill, Tennessee, this 21st day of May, 2012.



Michael Dinwiddie, Mayor

ATTEST:



April Goad, City Recorder

APPROVED AS TO FORM:



Timothy P. Underwood, City Attorney

