RESOLUTION 23-176

A RESOLUTION TO APPROVE CLOSURE OF A PORTION OF PORT ROYAL ROAD
DURING CONSTRUCTION OF THE COUNTESS ROUNDABOUT

WHEREAS, the City of Spring Hill has committed to install a roundabout at the intersection
of Port Royal Road, Commonwealth Drive and Countess Lane to mitigate increased traffic due to
recent developments; and

WHEREAS, to ensure citizen safety and minimize the time to complete the installation, City
staff recommends full closure of Port Royal Road between Somerset Springs Drive and
Commonwealth Drive for a period not-to-exceed six months; and

WHEREAS, City staff will routinely evaluate residential streets during the closure, such as
Countess Lane and Commonwealth Drive, for the potential to install temporary speed control measures
if deemed warranted; and

WHEREAS, a traffic control plan to include detours and work zone signage will be followed
for the duration of the closure, as shown in Exhibit A, attached hereto.

NOW, THEREFORE BE IT RESOLVED, the City of Spring Hill Board of Mayor and
Aldermen approves the closure of Port Royal Road between Somerset Springs Drive and Countess
Lane for a period not-to-exceed six months during the construction of the Countess Roundabout,

Passed and Adopted by the Board of Mayor and Aldermen of the City of Spring Hill,
Tennessee on the 5" day of September, 2023,

(-\;—*%A ot

Jim Halgaman, ngor

ATTEST:




REQUEST: Approval of Resolution 23-176

SUBMITTED BY: Missy Stahl, CIP Manager
Tyler Scroggins, Public Works Director
DATE: September 5, 2023

RE: To approved closure of a portion of Port Royal Road during
construction of the Countess Roundabout

ATTACHMENTS: Area map; Traffic Control plan

BACKGROUND:

The City of Spring Hill has committed to install a roundabout at the intersection of Port Royal
Road, Commonwealth Drive and Countess Lane. There is currently a hill between Somerset
Springs Drive and Countess Lane that is proposed to be cut down by 14' to improve sight
distance in this area. If one lane is left open, there would be a 14’ drop off during the time one
lane is completed. Additionally traffic control would be an additional $500,000 and add nine
months to the overall projected completion time for the project (currently estimated at nine-
twelve months) if one lane is left open during the time of these improvements. An 18" water line
needs to be relocated in this area as well.

Staff has contacted Maury County schools to verify the closure would not have a negative
impact on bus ftraffic. Residents that live in the Walden Creek Apartments and Port Royal
Townhomes would still have access their residences. Staff would routinely monitor traffic within
the surrounding residential neighborhoods and could install traffic control measures if deemed
warranted during the closure.

To ensure citizen safety and minimize impacts to the project cost and timeline, City staff
recommends a full closure of Port Royal Road between Somerset Springs Drive and Countess
Lane for a period not-to-exceed six months. (Exact months of closure will be presented at a
later date to the BOMA and the public.)

FINANCIAL IMPACT:

No financial impact if closure is approved.

STAFF RECONMMENDATION:

Staff recommends approval of Resolution 23-176, to approve closure of a portion of Port Royal
Road during construction of the Countess Roundabout.
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Exhibit A
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1. PORT ROYAL ROADIS TO BE CLOSED DURING THIS PHASE. CONTRACTOR 4, COORONATE UTILITY RELOCATION, £
SHALL COORDMATE ROAD CLOSURE WITH CITY OF SPRING HILL, POLICE PHASE Il WORK ZONE
AND FIRE DEPARTUENT Il ADANCE MNAUM 7 DAY HOTICE. 5. CONTRACTOR TO COORDIMATE MESSAGE BOARDS WITH THE CITY OF XA TRAFFIC
SPRING HLL AND MAMNTAR THROUGHOUT PHASE L CONTROL PLANS
2. CONTRACTOR TO PLACE DETOUR SIGNS AND MESSAGE EOARDS AS SHOWMN. PHASE I

CONTRACTOR TO COORDINATE WITH CITY WITH REGARDS TO MESSAGE
BOARDS AND PLACEMENT A MiNMUM OF 7 DAYS [N ADVANCE OF CLOSURE,

3. ALL DETOUR SIGN™NG AND DEVICES SHALL BE COVERED WHEN NOT ACTIVE.
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Proposed Road Closure - Port Royal Rd

g 250 ft 500 ft

vaww.interactiveGls.com Printed 08/28/2023

e S'al. ¢




