

RESOLUTION 07-44

**A RESOLUTION AUTHORIZING A CHANGE ORDER AMMENDMENT
TO THE CONTRACT FOR THE CONSTRUCTION OF THE MILES
JOHNSON PARKWAY INCLUDING A SEWER LINE AND A WATER LINE
AS APPROVED IN RESOLUTION 07-34.**

WHEREAS, there is a critical need for the construction of the Miles Johnson Parkway including a sewer line and a water line; and

WHEREAS, the Miles Johnson Parkway project has been started and changes made to the original design, a change order amendment to the original contact is warranted; and

NOW, THEREFORE BE IT RESOLVED by the Board of Mayor and Aldermen of the City of Spring Hill, Tennessee, that a change order amendment to the contract for the construction of the Miles Johnson Parkway including a sewer line and water line as follows;


- A. Road Tunnel/Bore 50 LF of 16" Diameter Steel Casing Pipe with Spacers and End Caps.
 - B. Bore to be located under Old Kedron Road from Station 0+45 to 0+95. To include 8" SDR 26 PVC Sewer Line.
 - C. Unit Price as:
 - \$332.00 per Linear Foot for Bore through Rock equaling \$16,600.00.
- OR
- \$204.00 per Linear Foot for Bore through Dirt equaling \$10,200.00.

Be it further Resolved that the notice to proceed may be issued upon adoption of this Resolution.

Passed and adopted by the Board of Mayor and Aldermen of the City of Spring Hill, Tennessee, this 17th day of September, 2007.


Danny M. Leverette, Mayor

ATTEST



April Goad, City Recorder

APPROVED AS TO FORM:



Timothy P. Underwood, City Attorney