

RESOLUTION 07-57

**A RESOLUTION TO AUTHORIZE CHANGE ORDER #1,
MCCORMACK CREEK SEWER LINE REPLACEMENT, PHASE III**

WHEREAS, Global Construction and Engineering is the contractor for the McCormack Creek Sewer Line Replacement, Phase III.


WHEREAS, Global Construction has had increased labor cost in the process of this project.

NOW, THEREFORE BE IT RESOLVED by the Board of Mayor and Aldermen of the City of Spring Hill, Tennessee, hereby approves Change Order #1, in the amount of \$1,040.00, and also some undetermined overtime charges.


Passed and adopted by the Board of Mayor and Aldermen of the City of Spring Hill, Tennessee on the 19th day of November, 2007.


Danny M. Leverette, Mayor

ATTEST:


April Goad, City Recorder

APPROVED AS TO FORM:


Timothy P. Underwood, City Attorney