

**RESOLUTION 00-42**

**A RESOLUTION AUTHORIZING A CHANGE ORDER  
INCREASING THE CONTRACT OF B&W CONSTRUCTION  
COMPANY TO INSTALL ADDITIONAL WATER LINES**


**WHEREAS**, there is a need to install a larger water line in Kedron Road to meet the future needs of the water system;  
and

**WHEREAS**, B&W Construction Company is currently installing water lines under a low-bid contract and is doing an excellent job; and


**WHEREAS**, the company has agreed to extend the existing contract unit prices to cover the additional water lines

**NOW, THEREFORE BE IT RESOLVED** by the Mayor and Board of Aldermen of the City of Spring Hill, Tennessee that a change order in the approximate amount of \$130,000.00 for the installation of an additional 12,000 feet of water line along Kedron Road is hereby approved and authorized to be added to the original contract.

**Passed and adopted by the Board of Mayor and Aldermen of the City of Spring Hill, Tennessee, this the 20<sup>th</sup> day of November, 2000.**

  
Ray Williams, Mayor

ATTEST:

  
April Goad, City Recorder

LEGAL FORM APPROVED:

  
M. Andrew Hoover, City Attorney