

RESOLUTION 15-48


**A RESOLUTION TO APPROVE
CHANGE ORDER NO. 2 FOR THE
PORT ROYAL PARK PROJECT**

WHEREAS, the Spring Hill Board of Mayor and Aldermen awarded the contract to Sain Construction for the construction for Port Royal Road Park on March 17, 2014 ; and

WHEREAS, the City of Spring Hill Board of Mayor and Aldermen wishes to add drainage improvements to alleviate flooding concerns of the open greenspace in front of the amphitheater area and adjacent the splashpad; and

NOW, THEREFORE BE IT RESOLVED, that the City of Spring Hill, Board of Mayor and Aldermen approves Change Order No. 2 at cost of \$7,655.00.

Passed and adopted by the Board of Mayor and Aldermen of the City of Spring Hill, Tennessee on the 18th day of May, 2015.




Rick Graham, Mayor

ATTEST:



April Goad, City Recorder

LEGAL FORM APPROVED:



Patrick Carter, City Attorney

SUBJECT: Change Order Port Royal Park

DATE: April 28, 2015

ATTENTION: Board of Mayor & Aldermen

DEPARTMENT HEAD: Kevin Fischer,
Parks and Recreation



STAFF MEMORANDUM

PURPOSE

Request to approve a change order for Port Royal Park to add drainage improvements to alleviate flooding concerns of the open greenspace in front of the amphitheater area and adjacent the splashpad. This area is intended to be part of the park's open space but currently does not drain well. See attached pictures

FINANCIAL IMPACT

The cost of the change order is \$7,655.00. Currently the project has \$4,849 in valued engineered savings.

STAFF RECOMMENDATION

Favorable Recommendation – Since this area is in close proximity to the park's main feature, the splash pad, we feel it will pose as hazard and eyesore for the new park.

