

**RESOLUTION 15-135**

**A RESOLUTION TO AUTHORIZE CHANGE ORDER NO. 1  
FOR THE BUCKNER ROAD TRANSPORTION STUDY**

**WHEREAS**, the Spring Hill Board of Mayor and Aldermen approved the funding of the Buckner Road Transportation Study on October 20, 2014; and


**WHEREAS**, the Board of Mayor and Aldermen awarded the contract to Kimley Horn pursuant to Resolution 14-114 and allocated funding pursuant to Resolution 14-138; and

**WHEREAS**, City Staff requested the change order for additional public involvement prior to finalizing the study; and


**WHEREAS**, Kimley Horn has submitted a change order in the amount of \$4,500.00 to be added to the original contract amount of \$57,400.00.

**NOW, THEREFORE, BE IT RESOLVED**, that the City of Spring Hill, Board of Mayor and Aldermen authorizes Change Order No. 1 for the Buckner Road Transportation Study in the amount of \$4,500.00.


**Passed and adopted by the Board of Mayor and Aldermen of the City of Spring Hill, Tennessee, on the 21<sup>st</sup> day of December, 2015.**

  
\_\_\_\_\_  
Rick Graham, Mayor

ATTEST:

  
\_\_\_\_\_  
April Goad, City Recorder

LEGAL FORM APPROVED:

  
\_\_\_\_\_  
Patrick Carter, City Attorney



**Exhibit A** to Amendment Number 01,  
dated December 3, 2015.

---

Consultant shall perform the following Additional Services:

Two (2) professionals, consisting of one (1) representative from Kimley-Horn and one (1) representative from Volkert, will contribute to the production of a video that will function as additional public involvement / outreach for the Buckner Road Transportation Study. The two (2) professionals will speak, while being video recorded, on topics pertaining to the Buckner Road Transportation Study.

The same two (2) professionals will participate in one (1) public involvement / outreach activity, which will be facilitated as a 'live chat' using social media.

A maximum of two (2) trips to the City of Spring Hill will occur.

For the Additional Services set forth above, Client shall pay Consultant the following additional compensation:

**Lump Sum Fee of \$4,500**